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Before, during, and after pictures of the K-33 building decontamination, decommissioning, 

demolition, and disposal project at Oak Ridge’s East Tennessee Technology Park. 

 

In order to promote transparency with stakeholders and the public, the Office of Environmental 
Management (EM) is posting key project management information.  This web page provides the 
list of completed EM cleanup projects from various sites across the country from 2005 to 
present, along with the each project’s performance related to cost, schedule, and scope.  
 
The EM cleanup projects address large quantities of radioactive wastes, spent nuclear fuel, 
excess plutonium and uranium, thousands of contaminated facilities, and contaminated soil and 
groundwater resulting from five decades of nuclear weapons production and energy research 
during the Cold War. 
 
The EM cleanup projects fall into several categories including soil and water remediation, 
ground water remediation, solid waste stabilization and disposition, nuclear and non-nuclear 
decommissioning and demolition.  In each of these cleanup categories, EM has to complete a 
series of individual projects at the various sites.  The cleanup at a site is broken into multiple 
individual projects with a well-defined scope, schedule, and cost.   
 
The table below shows the individual projects EM has completed in each category at each site.  
At many sites, additional projects are ongoing or will be needed in the future to finish the 
cleanup in each category. 
 
The table highlights the projected costs, actual costs, projected completion dates, and actual 
completion dates. The EM projects were completed through November 30, 2012 with the 
following success metrics: 
 

• 99 percent (79 of 80 projects) completed all scope defined at project start 
• 91 percent (73 of 80 projects) completed on schedule 
• 88 percent (70 of 80 projects) completed within 10 percent of project budget 
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Site Category Project Name Notes
Approved 

Budget $M
Actual Cost 

$M

Approved 
Forecasted 
Completion

(Calendar Year)

Actual Approval 
Date (Calendar 

Year)

Cost 
Success?

Schedule 
Success?

Completed 
Scope?

Soil and Water Remediation
Soil and Water Remediation

ANLE-0030
a 28$                     30$                     2007 2007 Yes Yes Yes

Nuclear Facility Deactivation and Decommissioning
ANLE-0040

17$                      17$                      2009 2009 Yes Yes Yes

Nuclear Facility D&D Building 310
ANLE-0040.NEW.R1.1

13$                      8$                        2011 2011 Yes Yes Yes

Nuclear Facility D & D Building 330
ANLE-0040.NEW.R1.2

34$                     15$                      2011 2011 Yes Yes Yes

Ashtabula, OH Soil and Water Remediation
Soil and Water Remediation

OH-AB-0030
a 157$                    147$                    2006 2006 Yes Yes Yes

Soil and Water Remediation
Soil and Water Remediation

BRNL-0030
a 196$                   202$                   2005 2005 Yes Yes Yes

Nuclear Facility D&D-Brookhaven Graphite Research Reactor
BRNL-0040

54$                      74$                      2012 2012 No Yes Yes

Nuclear Facility D&D-High Flux Beam Reactor
BRNL-0041

12$                      16$                      2012 2010 No Yes Yes

Columbus (West Jefferson), OH
Nuclear Facility Decontamination and 

Decommissioning
Nuclear Facility D&D

OH-CL-0040
a 163$                    163$                    2006 2006 Yes Yes Yes

Solid Waste Stabilization and Disposition
Solid Waste Stabilization and Disposition

OH-FN-0013
a 1,489$                1,599$                2006 2006 Yes Yes Yes

Soil and Water Remediation
Soil and Water Remediation

OH-FN-0030
a 1,110$                 1,069$                2006 2006 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning

Non-Nuclear Facility D&D
OH-FN-0050

a 512$                    234$                   2006 2006 Yes Yes Yes

Nuclear Materials Stabilization and Disposition
Nuclear Materials Stabilization and Disposition

ID-0011
35$                      11$                      2010 2010 Yes Yes Yes

Construction Line Item Project
Sodium Bearing Waste Treatment Plant

06-D-401
462$                   571$                    2010 2012 No No Yes

Soil and Water Remediation - 2012 - Idaho
ID-0030B.C1

743$                   556$                   2012 2012 Yes Yes Yes

Buried Waste
ID-0030B.R1.1

75$                      62$                     2011 2011 Yes Yes Yes

In-Situ Grouting
ID-0030B.R1.2

23$                     7$                        2011 2011 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning 

Nuclear Facility D&D - INL
ID-0040B

796$                   356$                   2012 2012 Yes Yes Yes

Inhalation Toxicology Lab, NM Soil and Water Remediation
Soil and Water Remediation

CBC-ITL-0030
a 8$                        11$                      2006 2008 No No Yes

Kansas City Plant, MO Soil and Water Remediation
Soil and Water Remediation

VL-KCP-0030
a 29$                     28$                     2006 2006 Yes Yes Yes

Lab for Energy Related Health 
Research, CA 

Nuclear Facility Decontamination and 
Decommissioning

Nuclear Facility Decontamination and Decommissioning
LEHR-0040

a 41$                      38$                     2005 2005 Yes Yes Yes

Solid Waste Stabilization and Disposition
Solid Waste Stabilization and Disposition

LLNL-0013
a 74$                      72$                      2006 2005 Yes Yes Yes

Soil and Water Remediation
LLNL-0030

a 123$                    123$                    2006 2005 Yes Yes Yes

Soil and Groundwater Remediation Project, Site 300
VL-LLNL-0031

a, c 123$                    125$                    2009 2010 Yes No Yes

Lawrence-Berkeley National 
Lab, CA

Soil and Water Remediation
Soil and Water Remediation

CBC-LBNL-0030
a 34$                     34$                     2006 2007 Yes No Yes

Soil and Water Remediation

Brookhaven National Lab, NY

Argonne National Laboratory, IL

Idaho National Laboratory, ID

Nuclear Facility Deactivation and 
Decommissioning 

Nuclear Facility Decontamination and 
Decommissioning 

Fernald, OH

Lawrence-Livermore National 
Lab, CA

Soil and Water Remediation
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$M
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Nuclear Facility Decontamination and 
Decommissioning

D&D of the Tritium Systems and Test Assembly (TSTA) Facility, 
Capital Asset

VL-LANL-0040-N.R1
15$                      14$                      2012 2010 Yes Yes Yes

Soil and Water Remediation 
Defense Soil and Groundwater - GW Wells

LANL-0030D.R1.2
45$                      38$                     2011 2011 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning

Defense D&D-TA-21 
LANL-0040-D.R1

74$                      49$                     2011 2011 Yes Yes Yes

Moab UMTRA Project, UT Soil and Water Remediation
Uranium Mill Tailings Remediation Project (UMTRA) 

CBC-MOAB-0031.C1
41$                      39$                     2012 2009 Yes Yes Yes

Solid Waste Stabilization and Disposition
Solid Waste Stabilization and Disposition

OH-MB-0013
a 202$                   265$                   2006 2006 No Yes Yes

Soil and Water Remediation
OH-MB-0030

a 164$                    250$                   2006 2006 No Yes Yes

Soil and Water Remediation - OU-1
OH-MB-0031

35$                      47$                      2006 2011 No No Yes

Mound OU-1
OH-MB-0031-NEW.R1

20$                     18$                      2009 2011 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning

Nuclear Facility D&D
OH-MB-0040

a 484$                   505$                   2006 2006 Yes Yes Yes

Nevada Test Site, NV Solid Waste Stabilization and Disposition
Solid Waste Stabilization and Disposition

VL-NV-0013
30$                     29$                     2008 2009 Yes No Yes

Solid Waste Stabilization and Disposition
Solid Waste Stabilization and Disposition

OR-0013
a 461$                    465$                   2006 2006 Yes Yes Yes

Soil and Water Remediation
OR-0030

a 352$                   351$                    2006 2006 Yes Yes Yes

Soil and Water Remediation - Offsites
OR-0031

a 13$                      11$                      2012 2010 Yes Yes Yes

Zone 1 Remedial Action
OR-0040.C2

19$                      19$                      2011 2011 Yes Yes Yes

ETTP Main Plant Area D&D Facilities
OR-0040.C3

19$                      11$                      2011 2011 Yes Yes Yes

K-27 Demolition Preparation Project
OR-0040.R1.1

27$                      26$                     2011 2011 Yes Yes Yes

K-33 Demolition Project
OR-0040.R1.2

65$                     58$                     2012 2012 Yes Yes Yes

Cell 6 Expansion
OR-0041.C1

31$                      22$                     2012 2011 Yes Yes Yes

Disposal Facility Expansion - Cell 5
OR-0041.R1.3

34$                     18$                      2012 2010 Yes Yes Yes

Disposal Facility Expansion--Sanitary Landfill
OR-0041.R1.4

11$                      9$                        2011 2011 Yes Yes Yes

Y-12 Biology Complex D&D
OR-0041.NEW.R1.2

30$                     14$                      2011 2011 Yes Yes Yes

Tank W1A
OR-0042.C1.1

48$                     48$                     2012 2012 Yes Yes Yes

Facility Demolition Building 3026/Wooden Facilities 
OR-0042.R1.2

13$                      12$                      2012 2011 Yes Yes Yes

Bethel Valley Burial Grounds
OR-0042.R1.5

18$                      18$                      2011 2011 Yes Yes Yes

Facility Demolition-Small Facilities
OR-0042.R1.6

11$                      11$                      2012 2012 Yes Yes Yes

Non-Defense Facility Demolition - 2000 Complex
OR-0042.NEW.R2.2

13$                      9$                        2011 2011 Yes Yes Yes

Soil and Water Remediation

Nuclear Facility Decontamination and 
Decommissioning

Mound, OH

Los Alamos Site Office, NM

Soil and Water Remediation

Oak Ridge, TN
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Office of River Protection, WA Solid Waste Stabilization and Disposition
SY-Farm Transfer Line Upgrade

ORP-0014.R1.5
18$                      16$                      2011 2011 Yes Yes Yes

Soil and Water Remediation
Soil and Water Remediation

VL-PX-0030
a, c 182$                   182$                   2009 2009 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning 

Nuclear Facility D&D
VL-PX-0040

a, c 18$                      15$                      2007 2007 Yes Yes Yes

Construction Line Item Project
Depleted Uranium Hexafluoride Conversion Project (DUF6) 

Portsmouth & Paducah
 02-U-101

345$                   592$                   2011 2010 No No Yes

Nuclear Facility Decontamination and 
Decommissioning 

Nuclear Facility D&D - Paducah Gaseous Diffusion Plant
PA-0040.C1

30$                     35$                      2012 2012 No Yes Yes

C-746-A East End Smelter Project
PA-0040.R1.3

31$                      19$                      2011 2010 Yes Yes Yes

C-340 Complex D&D
PA-0040.R1.2

36$                     36$                     2011 2011 Yes Yes Yes

Soil and Water Remediation
Groundwater Remedy Implementation for 200-ZP-1 and 100 DX 

Treatment Systems
RL-0030.C

385$                   344$                   2012 2012 Yes Yes Yes

U Plant/Other D&D
RL-0040.R1.1

257$                   201$                   2012 2012 Yes Yes Yes

Outer Zone D&D
RL-0040.R1.2

115$                    88$                     2011 2011 Yes Yes Yes

100 K Area Remediation
RL-0041.R1.1

203$                   186$                   2011 2011 Yes Yes Yes

ERDF Cell Expansion
RL-0041.R1.2

56$                     48$                     2011 2011 Yes Yes Yes

Accelerated Remediation & Disposal
RL-0041.R1.3

89$                     47$                      2011 2011 Yes Yes Yes

Super Cell 10
RL-0041.R1.4

36$                     30$                     2011 2011 Yes Yes Yes

618-10 Trench Remediation
RL-0041.R2

72$                      57$                      2011 2011 Yes Yes Yes

Trench Remediation 618-10
RL-0041.R3

20$                     20$                     2012 2012 Yes Yes Yes

Nuclear Materials Stabilization and Disposition
NM Stabilization and Disposition

RF-0011
b 2006 2005 Yes Yes Yes

Solid Waste Stabilization and Disposition
Solid Waste Stabilization and Disposition

RF-0013
b 2006 2005 Yes Yes Yes

Nuclear Facility D&D-North Side Facility Closures
RF-0040

b 2006 2005 Yes Yes Yes

Nuclear Facility D&D-South Side Facility Closures 
RF-0041

b 2006 2005 Yes Yes Yes

Radioactive Liquid Tank Waste Stabilization and 
Disposition

Saltstone Disposal Unit 2
SR-0014.C3.1

38$                     33$                     2012 2012 Yes Yes Yes

P-Area Ash Basin Remedial Action Project
SR-0030.R1.3

30$                     18$                      2011 2011 Yes Yes Yes

R-Area Ash Basin Remedial Action Project
SR-0030.R1.5

12$                      9$                        2011 2011 Yes Yes Yes

P Reactor Decommissioning Project
SR-0030.R1.2

142$                    81$                      2012 2012 Yes Yes Yes

R-Reactor Decommissioning Project
SR-0030.R1.4

149$                    76$                      2012 2012 Yes Yes Yes

Heavy Water Components Test Reactor Building 
Decommissioning

SR-0030.R3.2
11$                      9$                        2011 2011 Yes Yes Yes

Savannah River Site, SC

Richland, WA

7,500$               6,707$                

Portsmouth Paducah Project 
Office (PPPO), KY and OH

Nuclear Facility Decontamination and 
Decommissioning

Nuclear Facility Decontamination and 
Decommissioning

Pantex Plant, NM

Rocky Flats, CO

Soil and Water Remediation

Nuclear Facility Decontamination and 
Decommissioning

Nuclear Facility Decontamination and 
Decommissioning 
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Sandia National Laboratory, NM Soil and Water Remediation
Soil and Water Remediation

VL-SN-0030
a, c 235$                   236$                   2009 2009 Yes Yes Yes

Separations Process Reactor 
Unit, NY

Soil and Water Remediation
Contaminated Soil Removal - North Field

SPRU-0040.R1.2
15$                      13$                      2011 2011 Yes Yes Yes

West Valley Demonstration 
Project, NY

Nuclear Facility Decontamination and 
Decommissioning 

Main Plant D&D
WV-0040.C1

46$                     99$                     2011 2011 No Yes No

18,697$           17,119$            70 73 79

88% 91% 99%

(a) These projects were baselined at different times and under different guidance.  The cost, schedule, and scope success is measured against values reported to Congress in July 2004 by the Department 
of Energy's Office of Management and Budget.
(b)  Rocky Flats Closure Project cost, schedule, and scope success is measured against the 2001 Closure Baseline. 
(c) Projects achieved Physical Completion in 2009. Formal Project Closeout (Critical Decision-4) documentation was completed in 2010.

Total (of 80 Projects)

% Success
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